
PRIVILEGED AND CONFIDENTIAL – NOT FOR EXTERNAL DISTRIBUTION 
 

a. Guilford  

EPA has requested “the estimated date for the City issuing the Notice to Proceed and the date to 

complete construction of the project.” Bids for this project were approximately $18 million over 

budget and are being rejected.  

Estimated time line:  

i. Rebidding February 2015 

ii. Bids will be received April 2015 

iii. Notice to proceed expected July 2015 

iv. Construction will be completed 4 years from NTP, contingent on construction progress and 

the needs of the water distribution system. 

b. Druid  

Estimated time line:  

i. Design stage preliminary submittal to MDE – 90% design submittal, June 2015 

ii. Design stage completion submittal to MDE – 100% design submittal, September 2015  

i. Completion of any additional public/other review period – Additional community outreach 

meetings to be held 

a. May 2015 

b. September 2015 

c. January 2016 

iii. Bid issuance – Contract will be advertised January 2016, Bids will be received February 2016 

iv. Issuing construction notice to proceed – May 2016 

v. Project completion – 5 years from NTP, contingent on construction progress and the needs 

of the water distribution system.  

c. Ashburton 

Estimated time line:  

ii. Design stage preliminary submittal to MDE – 60% design submittal, July 2015 

iii. Design stage completion submittal to MDE –  100% design submittal, April 2016 

iv. Completion of any additional public/other review period – Additional community outreach 

meetings to be held 

a. May 2015 

b. September 2015 

c. January 2016 

v. Bid issuance – Contract will be advertised August 2016, bids will be received September 

2016 

vi. Issuing construction notice to proceed – January 2017 

vii. Project completion – 5 years from NTP, contingent on construction progress and the needs 

of the water distribution system.  

 

 


